State Transportation Board

Presentation by Paul Patane
Southwest District Engineer
November 20, 2015
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State Projects

@ Ehrenberg




I
I-10, MP 42 to Hovatter Road

Pro;ect Cost
3 ‘.C;..,Project Sta t Date - e : 4.



.
SR 95 at Cienega Springs Road

Prime Contractor — Meadow Valley, Inc.
Project Cost — $1,926,420

Project Start Date — 7/22/15

Anticipated Completion Date — February 2016
66% Complete




I-10 Ehrenberg Port of Entry

Prime Contractor — FNF Construction, Inc.
Project Cost — $9,207,024
Pm]e!:t Start Data,- 3/ 25/15
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SR 95 Parker Port ofl Entry

Parker Port of Entry Admm Burldmg

Project Cost — $334,545 T

Start Date - 10/13/2015 SO M.
- 27% Completed , . Fﬂ‘
- Parker Port of Entry Truck Screemng . |
- Estlmated Progect Cost 5900 000

Antrcrpated Start Date Summer 2016
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Town of Parker Project

SR 95, Colorado River to 7th Street

Project Cost — $610,100

Start Date — 10/19/2015
Anticipated Completion — April 2016

16% Completed




Town of Quartzsite Project

Hi Jolly Wayfinding Signage
Project Cost - $366,478

Start Date - 11/16/2015

Anticipated Completion — February 2016
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Town of Quartzsite Project

N. Moon Mountain Avenue & Quartzsite
Elementary Schools & Scholars Academy
Estimated Project Cost — $814, 000
Anticipated Start Date — February 2016
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West Quartzsite TI

Fiscal Year 2016 fzsife
| g Lane Configurations
I 10-19-2015

~ V(
E
!

1-10, W. Quartzsite Tl Improvements

Estimated Project Cost — $1.65 Millon

Anticipated Start Date — Summer 2016
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Fiscal Year 2016

Interstate 10, MP 30 to MP 42

Estimated Project Cost — $12 Million
Anticipated Start Date - Spring 2016




Fiscal Year 2017
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Pavement Preservation

SR 72, Joshua Rd to US 60

Estimated Project Cost — $12 Million
Project currently not programmed
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I
SR 95, Colorado River Bridge

Prime Contractor - MCM Construction
Project Cost — $35.8 M
Completion Date — October 2014




I
I-10, Ehrenberg T.I.

Prime Contractor — Grey Mountain Construction, LLC
Project Cost — $3,086,635
Completion Date — 10/08/2014




B
1-10, North Side MP .01 to MP .10

Prime Contractor — FNF Construction, Inc.
Project Cost — $260, 000

Project Start Date — 3/25/15

Completion Date - 6/23/15
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Construction in La Paz County

Fiscal Year 2014 - $23,910,262
Fiscal Year 2015 - $19,882,103
Fiscal Year 2016 - $14,690,579
Fiscal Year 2017 - $4,650,000




Questions or Comments?

Thank you




